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Executive
Highlights

CVN-73/CAG1 completed TAMPS 6.1 training.
TAMPS 6.1.1 entered Soft Freeze

TAMPS 6.1.1 Phase Il, incorporating F18, HARM
and SLAM, has been deferred

TAMPS 7.0 requirements briefing to N62 and N80

UPCOMING
EVENTS

8 July JSIPS-N Integration TIM at Pt Mugu

9 July PFPSTIM at Pt Mugu

T SOR 96-60A TERPES Count by
Function Peer Review

10 July SOR 96-71 RECCE Imagery Peer
Review

15-16 July IMPWG @ Naval War College, New
Port, RI

17 duly SOR 96-10 On-Line GPS Peer Review

24 July TAMMAC TPWG

24 July SOR 97-10 TAMMAC Integation Peer
Review

29 July PDR for PFPS and JSIPS-N Integration

30 July SOR 96-60A TERPES Objects &
Values Peer Review

15 Aug Build 1 SRR

TAMPS WWW
Shawn Moorman/Joe Keim

Recent changes include: a newly designed Status Report
format resembling the distribution version (single coulmn
versus double); TAMPS University available from the
home page; and navigation bars added to bottom of pages.
Significant changes/additions to the site will always be
posted in the "Hot Flashes" area of the home page, while
the "What's New?" area currently contains program
highlights. The Newspaper icon will always lead you to
the latest TAMPS news.

VERY Important. Beginning July 14 the existing
TAMPS access accounts will no longer be valid, please

request a new account before that deadline (the exceptionis
for Visitor Access, that will remain the same).
Explanation of TAMPS access levels can be found at the
Help Desk. We have solicited the Level 2 and Level 3
product leads for alist of team members for approved
access. Sincethisis ateam proprietary area, al requests
for access must be approved by at least one of them.

TAMPS 6.1, 6.2, 7.0, & FMS product information
available from Programmatics link, a Team Proprietary
account is required. Currently, we are using the Adobe
Acrobat -.pdf format. For on-line viewing you must
obtain the Acrobat plug-in. A link from the siteis
provided.

Organization Charts for PMA-233, SSA, and ISEA are
available from Programmatics.

IMPWG MOA available from IMPWG. Content has been
added to IMPWG page including agendas, and several
presentations.

TAMPS
PRODUCTS

TAMPSG6.1
Jm Lacey/Dave Pearson

Programmatics

TAMPS 6.1 OT is scheduled to be completed by mid-
July. OPNAYV sponsors will request a Quick Look
Message from OPTEV FOR about 1 September for fleet
rel ease recommendation for deploying squadrons, XN-8
Upgraded F/A-18 squadrons, and GPS-capable squadrons.

I n-Service Support Engineering

CVN-73/CAG-1 TAMPS 6.1 Training. Completed
training 26 June. Ship and squadron personnel were very
pleased with the training.

Coordinating 6.1 FIT/training for CV62, CAG-5 and
MAG-12 in Japan for July. VMFA-232 has agreed to
transport the CDs and AIRPAC is assisting with
equipment transport. Also we plan to retrofit any V3 Aces
that may bein the area.
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TAMPSG6.1.1
Jim Lacey/Dave Pearson

Programmatics

We entered Soft Freeze 1 July with Hard Freeze to follow
15 July. Strip Chart printing problem has been attributed
to Xerox firmware (Xerox isworking the problem).
Important note: shipping of additional Xerox printers
immediately to Pt Mugu is critical to maintaining
schedule.

Systems Engineering

TAMPS 6.1.1 team met this week to define the soft
freeze, hard freeze, and testing. Phase |1, incorporating
F/A-18, HARM, and SLAM has been deferred.

TAMPS6.2
LCDR Dober/Pete Chmelir

Programmatics

Wearein work on al 6.2 SORs. The team had an
extremely successful meeting at AIRPAC this past week.
A schedule was laid out for installing the 6.2 LAN
equipment on all PACFLT carriers. A TAMPS product
update was also briefed for 6.1, 6.1.1, and 6.2 (which was
well received). This only confirms that the fleet thinks we
are going in the right direction for mission planning. A
special thanks goes to CDR Ron Christopher for his
attendance and help even though he wasn't invited. The
6.2 team is presently in the midst of atwo day TIM on
MP LAN. MPM specific data handling was a huge issue
at the PDR and now we have some direction for solving
that problem. The issue of LAN availability for MPM
developers will be addressed 3 July. PDR for JSIPS-N and
PFPS is scheduled for 29 July. If all goes well the forum
for PDR on those two SORs will beaVTC.

Testing

Completed the MPLAN TIM at Pt Mugu. Significant
strides have been made in defining the process to store and
retrieve missions on the server and resolving user account
issues. We discussed each of the previously submitted
Action Items and proposed resol utions. Based on the
discussions, LMTO prepared a new proposal to implement
the design in the above areas.

Held severa meetings with contractors to discuss the
technical aspects and options for the implementation of
MP LAN mission store/retieve function. We concluded
that the most efficient way to provide this capability with
the most flexibility was to provide the the DBA the
necessary system priviledges to store the desired missions
on the server when the client units were removed from the
LAN.

Completed the Peer Review for the GPS Cryptographic
Key Type Identification SOR (97-12). The review was
completed with very few discrepancies or actions, and the
contractor was approved to continue into Detailed Design.

Met with our contractors to discuss a unique teaming
arrangement to develop the SOR 97-13 PFPS. While
Lockheed will beleading the effort, TRW and
NAWCWPNS will be providing significant technical
assistance and consulting.

WE ve determined the format for the Public IDD functions
for the Core Extensions. Each Core Extension will reside
in its own appendix to aid in its modularity and
transportability to the 7.0 architecture.

TAMMAC
Richard Busse

We completed the first TAMMAC Core Extension Peer
Review. We successfully coordinated technical issues and
discussed technical aspects of the MDA design for the CE.

We are reviewing deliverables from MDA: the Software
Design Document, IDD Change Pages and PDR Minutes.
We also participated in MP LAN interchange meetings.

We are coordinating with the 6.2 IPT to arrange for a
TAMPS 6.2 schedule briefing at the TAMMAC TPWG
on 24 July at Patuxent River.

I n-Service Support Engineering

We are producing a detailed statement of work for the
LAN installation contractor. Procurement documents for
the LAN equipment are also in process.

The DTC-2 replacement study is on-going. We are
coordinating this effort with LAN and 6.2 server
requirements and investigating transition approaches for
DTC-2 replacements prior to 6.2 release. The Enterprise
4000 server and racks arrived at Pt. Mugu. NRaD Det
engineers and technicians are working with Pt Mugu
engineers and the Sun representative on server integration
and evaluation and rack-mounting.

TAMPS 7.0
Micheline Lopez-Estrada/John Seybold
Systems Engineering

Briefed N6.2 and N8.0 concerning the definition of
requirements and engineering subtasks to complete the
specification, define the subbuilds, and establish fleet
prioritization of functionality.
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